R & S Project #2787

The Molecular Foundry

Week Starting 6-27-2005

LBNL 4-Week Rolling Schedule

ID | Task Name Duration | Resource Start Finish Jun 26, '05 Jul 3, '05 Jul 10, '05 Jul 17, '05

Names SIM[TW[T[F[s|SIM|TW|T[F|s[S|M[TW[T|F[S|SM[TW[T|F[S

1 Sitework

2 North Landscape

3 Waterproof North Terrace 5 days Blues 7/5/05 7/11/05 :|

4 Rough Grade 4 days McGuire 7/11/05 7/14/05

5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5days MJB 7/15/05 7/21/05

6 Excavate Stair, Ramp 3 days BCI 7/22/05 7/26/05 B

7 Form Walls, Curbs, Ramp 5days BCI 7127105 8/2/05

8 DCVA Pad 2 days Berkeley 7/15/05 7/18/05 F ]

9 North Entry Walk/Stairs 10 days Berkeley 7/22/05 8/4/05

10 North Terrace hardscape/landscape 16 days Shooter 7/22/05 8/12/05

11 South Landscape

12 Rough Grade 5 days McGuire 7/19/05 7/25/05

13 Complete utilities 4 days MJB 7/25/05 7/28/05

14 South Concrete Stairs 2 wks Conco 7/29/05 8/11/05

15 Install Trench Drain 4 days KDS 7/25/05 7/28/05

16 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05

17 South Terrace Hardscape/Landscape 15 days Shooter 8/12/05 9/1/05

18 Road "A"

19 Rough Grade A-Road Planters 3 days McGuire 7/15/05 7/19/05 ﬁ (I

20 Concrete Pads 4 days Berkeley 7/20/05 7/25/05 _:%_

21 South Landscape T

22 Rough Grade 4 days McGuire 7/26/05 7/29/05

23 Waterproof South Terrace 5 days Blues 7/21/05 7127105 E

24 | Roof

25 Install Penthouse #1 Metal Panels 12 days PEI 6/15/05 6/30/05

26 Sheetmetal Plenums & Flashing 32 days CMI 6/2/05 7/18/05 | I i

27 Install Roofing 20 days Enterprise 6/6/05 7/1/05 :

28 Frame / Gyp Penthouse #2 Interior Walls 7 days JJ 6/23/05 7/1/05 —‘

29 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 7/5/05 7/11/05 :|

30 Install Supports, Piping & Duct 15 days CMI 6/28/05 7/19/05 :]

31 Set Rooftop Equipment 10 days CMI,Sascc 7/11/05 7/22/05 }_

32 Equipment Connections 15 days MEP 7/25/05 8/12/05

33 Frame Penthouse #1 Parapets Interior-side 2days JJ 7/15/05 7/19/05 [ ]‘"I
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34 Frame / Sheath Plenum Exterior 5days JJ 7/19/05 7/25/05
35 Complete Lath, Plaster 12 days JJ 7/26/05 8/10/05
36 Standing Seam Metal Roof 3days VSM 8/11/05 8/15/05
37 | Exterior Skin & Windows
38 East Elevation
39 Owner Punch 2 days LBNL 6/23/05 6/24/05
40 North Elevation
41 Install Panels & Membrane Sheathing 37 days PEI 5/9/05 6/29/05
42 Install Glass & Glazing 37 days Royal 5/9/05 6/29/05| |
43 Stair 1 Exterior
44 Framing, Sheathing, Panels 20 days PEI 5/27/05 6/24/05
45 Install Window Wall 10 days Royal 6/27/05 7/11/05 :|
46 South Elevation
47 Install Panels & Membrane Sheathing 46 days PEI 5/16/05 7/20/05 a
48 Install Glass & Glazing 34 days Royal 5/11/05 6/28/05 __|
49 Fill Man-lift Leave Out Bay 7 days Royal 7/15/05 7/25/05 [ LAt
50 West Elevation/Cantilever
51 Install Panels & Membrane Sheathing 60 days PEI 4/26/05 7/20/05
52 |INTERIOR IMPROVEMENTS
53 Stair # 1 Interior
54 Fireproofing 9 days AJ 6/14/05 6/24/05
55 Frame 1st Floor Walls 2 days JJ 6/29/05 6/30/05 _]
56 Frame Walls Vertical - remaining 8 days JJ 7/5/05 7/14/05
57 Penthouse Interior Walls 5days JJ 7/11/05 7/15/05 T
58 Stair #2 Interior
59 Framing Stair K to L-line 10 days JJ 6/27/05 7/11/05 :|
60 Level 2
61 Level 2 Corridor L - E Line
62 Tape Walls 8 days JJ 6/20/05 6/29/05
63 Lower Level Electric (excludes lights) 5days Sasco 7/5/05 7/11/05
64 Prime Paint Walls & Pipe Rack 4 days A&B 7/12/05 7/15/05 :F ‘
65 Level 2 Offices L - E Line
66 Acoustical Ceiling Grid 13 days lIreland 6/15/05 7/1/05
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67 Lights, Diffusers, AFS Drops, Lifesafety 6 days MEP 7/5/05 7/12/05
68 Drop Ceiling Tile 5 days Ireland 7/11/05 7/15/05 ‘
69 Level 2 Cto E-Line
70 Sheetrock 3 days JJ 6/30/05 7/5/05 [_
71 Taping 6 days JJ 7/6/05 7/13/05
72 Prime Paint 3 days A&B 7/14/05 7/18/05 %_
73 Acoustical Ceiling Grid 3 days Ireland 7/19/05 7/21/05 B
74 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 7/22/05 8/1/05 —%
75 Bathrooms
76 Install Door Frames 2 days W&wW 6/22/05 6/23/05
77 MEP Wall/Ceiling Rough Ins 5days MEP 6/27/05 7/1/05
78 Sheetrock/Tape/Finish 9 days JJ 7/5/05 7/15/05
79 Ceramic Tile 6 days TW 7/18/05 7/25/05
80 Paint Walls 3 days A&B 7/26/05 7/28/05
81 Vanity/Mirror 3days ISEC 7/29/05 8/2/05
82 Plumbing Fixtures & Trim 4 days KDS 7/29/05 8/3/05
83 Clean Room Construction
84 Epoxy Paint 5days A&B 6/27/05 7/1/05
85 Set Up Clean Entrance 1 day Bayside 7/5/05 7/5/05 h
86 Normal Clean Stage
87 Install Ductwork 10 days CMI 7/6/05 7/19/05 __h
88 Install AFS Lower Distribution 5days GMR 7/13/05 7/19/05 : :_J
89 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05 ,___ %
90 Epoxy Paint TS Beams 4 days A&B 7/22/05 7127105
91 Electrical Rough-in Above Grid 10 days Sasco 7/28/05 8/10/05
92 Level 3
93 All Areas Offices
94 Frame Walls 13 days JJ 6/8/05 6/24/05
95 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 6/24/05 7/6/05 __—I
96 MEP Rough-ins Wall / Ceilings 6 days MEP 6/30/05 7/8/05 : h
97 Door Frames 3 days W&W 7/11/05 7/13/05
98 Sheetrock 5days JJ 7/11/05 7/15/05
99 Tape 6 days JJ 7/18/05 7/25/05
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100 Paint Walls 4 days A&B 7/26/05 7/29/05

101 Acoustical Ceiling Grid 6 days Ireland 8/1/05 8/8/05

102 Aluminum Door Frames 2 days W&wW 8/3/05 8/4/05

103 Bathrooms

104 Frame Ceilings/HM frames 8 days JJ 6/17/05 6/28/05| T

105 Set Counter Top Supports 3 days Romak 6/29/05 7/1/05 _j%

106 MEP Wall/Ceiling Rough-Ins 5days MEP 6/30/05 7/7/05 f

107 Sheetrock 2days JJ 7/8/05 7/11/05 B

108 Tape 6 days JJ 7/12/05 7/19/05 :F (I

109 Ceramic Tile 6 days TW 7/20/05 7127105 _:%

110 Paint Walls 3 days A&B 7/28/05 8/1/05 BB

111 Level 4

112 Level 4 Corridor (L to Cline)

113 Taping 7 days JJ 6/22/05 6/30/05

114 Lower Level Electric (excludes lights) 5 days Sasco 7/1/05 7/8/05

115 High Purity Piping 10 days KDS 7/11/05 7/22/05 }_

116 Prime Paint 4 days A&B 7/25/05 7/28/05

117 Labs (L to E-Line)

118 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05 ]

119 Taping 7 days JJ 6/21/05 6/29/05| T ]

120 Casework Pipe Supports 3 days ISEC 7/1/05 7/6/05 [T __—I

121 Paint Prime 4 days A&B 6/29/05 7/5/05 :|

122 Acoustical Ceiling Grid (except at hoods/umbilicals) 5 days Ireland 7/5/05 7/11/05 :|

123 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/8/05 7/21/05 [

124 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/12/05 8/1/05 ,7 T FCTR

125 Hood Connections/Vertical MEP Drops 15 days MEP 7/26/05 8/15/05

126 Ceiling Tile-Perimeter & Devices 4 days Ireland 7/18/05 7/21/05 ’—l

127 Ceiling Trim/Tile at Hoods & Umbilicals 4 days Ireland 8/10/05 8/15/05

128 Bathrooms

129 Set Counter Top Supports 3 days Romak 6/21/05 6/23/05

130 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05

131 Sheetrock 3 days JJ 7/1/05 7/6/05 [T (T

132 Taping 8 days JJ 7/7/05 7/18/05 B jli; ]_I
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133 Ceramic Tile 6 days TW 7/19/05 7/26/05
134 Paint Walls & Ceiling 3 days A&B 7127105 7/29/05
135 Level 4 Cantilever (D to A line)
136 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05
137 Sheetrock 2days JJ 6/30/05 7/1/05 [
138 Taping 6 days JJ 7/5/05 7/12/05 B
139 Cable Tray 3 days Sasco 7/13/05 7/15/05
140 Paint Walls & Open Ceilings 3days A&B 7/18/05 7/20/05
141 Acoustical Ceiling Grid 3 days Ireland 7/21/05 7/25/05
142 Level 5
143 Level 5 Corridor (L to C Line)
144 Taping 6 days JJ 6/27/05 7/5/05 ]
145 Lower Level Electric (excludes lights) 5days Sasco 717/05 7/13/05 [T
146 Prime Paint Walls 4 days A&B 7/14/05 7/19/05 T %_ I
147 Labs (L to E-Line)
148 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05 :|
149 Taping 6 days JJ 6/27/05 7/5/05 ’7 :|
150 Casework Pipe Supports 3 days ISEC 7/5/05 7/7/05 \_
151 Cold Room 15 days ISEC 7/1/05 7122/05 [T T
152 Paint Prime 4 days A&B 7/5/05 7/8105 B :h
153 Acoustical Ceiling Grid (except at Hoods/Umbilicals) 6 days lIreland 7/8/05 7/15/05 [ ‘
154 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/14/05 7127105 l_—_
155 Ceiling Tile - Perimeter & Devices 4 days Ireland 7/20/05 7/25/05 |:
156 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/18/05 8/5/05 ’—
157 Bathrooms
158 Set Counter Top Supports (late) 2 days Romak 6/22/05 6/23/05
159 MEP Wall/Ceiling Rough-Ins 5 days MEP 6/22/05 6/28/05 _]
160 Sheetrock 3days JJ 7/5/05 7/7/05
161 Taping 6 days JJ 7/8/05 7/15/05
162 Ceramic Tile 6 days TW 7/18/05 7/25/05
163 Paint Walls & Ceilings 3 days A&B 7/26/05 7/28/05
164 Level 5 Cantilever (D to A line)
165 MEP Wall/Ceiling Rough-Ins 4 days MEP 6/27/05 6/30/05
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166 Sheetrock 3days JJ 7/1/05 7/6/05

167 Taping 6 days JJ 717105 7114105 B N

168 Cable Tray 3 days Sasco 7/15/05 7/19/05 B (I

169 Paint Walls & Open Ceiling 3 days A&B 7/20/05 7/22/05 _:%:'_

170 Acoustical Ceiling Grid 3days TW 7/25/05 7127105

171 Level 6

172 Level 6 Corridor ( L- C Line)

173 Wall / Soffit Rough Ins (late) 5days MEP 6/13/05 6/17/05

174 Sheetrock (remaining) 4 days JJ 7/5/05 7/8/05

175 Taping 6 days JJ 7/11/05 7/18/05

176 Lower Level Electric (excludes lights) 5days Sasco 7/19/05 7/25/05 (A

177 Prime Paint 4 days A&B 7/26/05 7/29/05

178 Labs (L to E-Line)

179 MEP Rough-Ins 5days MEP 6/27/05 7/1/05

180 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/12/05 | I

181 Sheetrock 5days JJ 7/5/05 7/11/05 T

182 Taping 6 days JJ 7/12/05 7/19/05 _F __—I_

183 Casework Pipe Supports 3days ISEC 7/14/05 7/18/05 l_—_ :l

184 Cold Room 15 days ISEC 7/18/05 8/5/05 |_

185 Paint Prime 4 days A&B 7/20/05 7/25/05 _F

186 Acoustical Ceiling Grid (except at Hoods/Umbilicals) 5 days Ireland 7/26/05 8/1/05 BB

187 Bathrooms

188 Set Plumbing Waste Carrier 5days KDS 6/21/05 6/27/05 ]

189 Frame Walls/Shafts & Ceilings 4 days JJ 6/28/05 7/1/05 }_

190 Install HM Frames 2 days W&W 7/1/05 7/5/05 [ J

191 MEP Rough-In 5days MEP 7/5/05 7/11/05

192 Sheetrock 3days JJ 7/12/05 7/14/05 :F

193 Taping 6 days JJ 7/15/05 7122/05 }_

194 Ceramic Tile 6 days TW 7/25/05 8/1/05

195 Level 6 Cantilever (D to A line)

196 Install MEP Overhead 4 days MEP 6/22/05 6/27/05 ]

197 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 7/1/05 7/8/05 [ h

198 MEP Rough-Ins 4 days MEP 7/11/05 7/14/05 | i
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Names SIM[TWT|Fs[sMTWT[F|s[sMTW[TIF[s|SM[TW[T|F|S
199 Sheetrock 3days JJ 7/15/05 7/19/05
200 Taping 6 days JJ 7/20/05 7127105 T T
201 Cable Tray 3 days Sasco 7/28/05 8/1/05 BB
202 Level 1
203 Level 1 Corridor (L-C line)
204 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/24/05 7/20/05
205 MEP Wall Rough-Ins 3days MEP 7/18/05 7/20/05 F
206 Sheetrock 4 days JJ 7/21/05 7/26/05
207 Taping 6 days JJ 7127105 8/3/05
208 Lower Level Electric (excludes lights) 5days Sasco 8/4/05 8/10/05
209 Labs/Offices 3to 4 Line (L to C-Line)
210 Electrical Overhead/Wall Rough-in 12 days Sasco 6/10/05 6/27/05 ]
211 Overhead Duct (3-Line) 5days CMI 5/9/05 5/13/05
212 Overhead Plumbing 7 days KDS 7/5/05 7/13/05 |
213 HM Frames 3 days W&W 7/7/05 7/11/05 |: :|
214 Sheetrock 5days JJ 7/1/05 7/8/05 : l_
215 Paint Overhead Exposed Area 3days A&B 6/29/05 7/1/05 ‘
216 Taping 6 days JJ 7/11/05 7/18/05 ]
217 Labs/Offices 1to 2 Line (L to C-Line)
218 Electrical Overhead/Wall Rough-in 12 days Sasco 6/13/05 6/28/05 __—I
219 Overhead Duct (2-Line) 5days CMI 6/27/05 7/1/05 ‘ }_
220 Overhead Plumbing 8 days KDS 7/1/05 7/13/05 |: |
221 HM Door Frames 3 days W&W 6/30/05 7/5/05 : ;|
222 Sheetrock 5days JJ 7/5/05 7/11/05
223 Taping 6 days JJ 7/12/05 7/19/05 :F _:|
224 Bathrooms 16 days 7/12/05 8/2/05
225 Set Plumbing Waste Carrier 5days KDS 7/12/05 7/18/05 ,7
226 Frame Walls/Ceilings 5days JJ 7/19/05 7/25/05
227 MEP Rough-Ins 6 days MEP 7/26/05 8/2/05
228 Level 1 Shipping/Receiving (Pending)
229 Overhead Electrical 8 days Sasco 6/6/05 6/15/05
230 Overhead Pumbing 4 days KDS 6/10/05 6/15/05
231 MEP Rough-Ins 4 days MEP 6/27/05 6/30/05
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232 Install Gyp/Sheathing 2days JJ 7/5/05 7/6/05
233 Install Lath/Stucco 12 days JJ 717/05 7/22/05 N (I ‘
234 Set AHU 3 2 days CMI 7/14/05 7/15/05 ,:
235 Elevator Installations
236 Car #2
237 Build Car Frame/Belt Up/Entrances 38 days Otis 5/20/05 7/14/05
238 Complete Car # 2 0 days Otis 7/15/05 7/15/05 ‘ 7/15
239 State Inspection 1day Otis 7/15/05 7/15/05
240 Protect Cab Finishes 1day R&S 7/15/05 7/15/05 %ﬂj
241 Elevator #2 in use 2 days 7/18/05 7/19/05
242 Car #1
243 Build Car Frame/Belt Up/Entrances 30 days Otis 6/29/05 8/10/05
244 | UTILITY BUILDING/COOLING TOWER
245 Interior Improvements
246 MEP Wall Rough-In (behind sch.) 6 days MEP 6/3/05 6/10/05
247 Sheetrock 3days JJ 6/29/05 7/1/05
248 Taping 7 days JJ 7/5/05 7/13/05
249 Manlift 5 days 7/18/05 7/22/05
250 Remove Manlift 5 days 7/18/05 7122/05
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